

Project Proposal List - V2.2

PP01			Hamble Neighbourhood Watch, Student Watch and Business Watch	TBA	Clerk	Community safety, asset protection	Financial Support Staffing (Volunteers)	On going support from CP liaising with PC & PCSO	<6 Months	High	Craig Palmer	Clerk
PP03			Update assets registrar	AMC	Projects	Asset Renewal, Resilience, Legal	Staffing	Update in line with current assets	<6 Months	High	Project Manager	PM
PP07			Mudlands moorings. All 18 out of use this year	AMC	Clerk	Economic/Financial, Community/Social	Staffing & Financial		<6 Months	High	Andy Thompson	Clerk
PP08	PP08TL		Replacment Bench seating Southern Quay	AMC	Projects	Asset renewal, H&S,	Staffing & Financial	Descion to go with Baltimore Heavy Duty as per ASM 07/09/21	<6 Months	High	Ian Underdown	PM
PP10			Interpretation/Information boards	AMC	Clerk	Community/Social	Staffing & Financial	Additional boards to those agreed with EBC	<6 Months	High	Sheelagh Cohen	Clerk
PP17			Waste stations - General and dog poop	AMC	Projects	Asset renewal, Efficiency improvement, Community/Social	Staffing & Financial	Project Manager/Working group	<6 Months	High	Project Manager	PM/PW
PP18			Waste bin Repalcment/Update	AMC	Projects	Asset renewal, Efficiency improvement, Community/Social	Staffing & Financial	Working group formed and underway	<6 Months	High	Sheelagh Cohen	PM/PW
PP22			Development of training Plan	AMC/Personnel			Staffing & Financial	Training to be given to grounds team	<6 Months	High	Personel Committee	Pers/Clerk
PP23			Mount Pleasant , Building, Skate Park & Play Area	Council	Clerk/Projects	Asset renewal, Efficiency Improvement, Resilience, Community/Social, Infrastructure.	Staffing & Financial		<6 Months	High	Simon Hand	Clerk/PM
PP24			Annual leave & Absence Manegment	Personnel	Clerk	Efficiency Improvement,	Staffing & Financial		<6 Months	High	Personel Committee	Pers/Clerk
PP31	PP31TL	PP31PID	Digital Training Project		Clerk	Efficiency improvement,	Staffing & Financial		<6 Months	High	Sheelagh Cohen	Clerk